



Project Planning for Success (Online)

Tuesday, October 6 & Wednesday, October 7, 2020

1:00 - 4:00 pm OR

Tuesday, October 20 & Wednesday, October 21, 2020

8:00 - 11:00 am OR

Monday, November 23 & Tuesday, November 24, 2020

1:00 - 4:00 pm

8:00 - 11:00 am *Online - Instructor Lead *1 Gold Seal Credit

\$300 (+HST) Members / \$400 (+HST) Non-Members

Location: NCA, 34 Scott Street West,

St. Catharines, ON, L2R 1C9

Instructor: Lee Kelly, M.A.A.T.O., PGSC, Constructing Minds

***Pre-payment is needed for this registration. We require 48 business hour advance notice for cancellation.**



“If you fail to plan, you are planning to fail.” Benjamin Franklin

Click [here](#) for full course description.

Effective and thorough project planning prior to commencement of work on a new site is essential to the overall success of any construction project. Often focus is mainly directed at winning the work and a rush to start the job, rarely is there adequate time given to taking the time and planning the work in advance.

In general, the Construction Execution Plan answers these questions:

- What must be done?
 - Who will do it?
- How will it be done?
- How long will it take?
- How much will it cost?
- What are the deliverables?
- How will quality be maintained?
 - What is the schedule?

Who should attend: Trade Contractors, General Contractors, Project Managers, Superintendents/Foremen.

REGISTER NOW!

STAY CONNECTED

